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CJIS PROJECT STATUS –  OCTOBER 2008 

CJIS PORTAL 2.0 

The project is on schedule for implementation in December of 2008.  Development is complete, and the product is 

currently being tested. 

BPD INTEGRATION PROJECT 

The project is on hold and will resume after work is completed on the Portal 2.0 project. 

CRUISER PROJECT 

Cruiser has been installed in seven agencies.  Seven additional agencies are scheduled for installation in October 

and November.  Another nine agencies expressed an interest in Cruiser during our Law Enforcement survey and 

are being contacted to discuss scheduling. 

COUNTY VPN CHANGES 

See County VPN Changes – Status Report 

DISPOSITION STUDY 

BCI had expected to deliver results from their study of disposition reporting errors to CJIS mid-September.  

According to Judy Volk, AFIS issues have prevented BCI from preparing the information.  Judy has not indicated 

when this might be completed.  In preparation for the results from that study, Darin and Gordon have been 

working with the STARS vendor, New Dawn Technologies, to begin discussion on possible solutions. 

 


